
Meeting Minutes

Town of Groton - Public Works 134 Groton Long Point Rd

Groton, CT 06340-4394

Public Works 

Administration 

(860) 448-4083

Permanent School Building Committee

Chairman Rick DeMatto, Vice-Chairman W. Gordon Lange, Robert J. Austin-LaFrance, Richard Monteiro, 

and David Russell

Thursday, January 21, 2010 7:00 PM Town Hall Annex - Community Room 1

Regular Meeting

ROLL CALL1.

Members Present: Chairman Rick DeMatto, Robert J. Austin-LaFrance, Gordon Lange and Richard Monteiro

Members Absent: David Russell

Staff: Rick Norris, Project Manager - School Construction and Wes Greenleaf, Director of School 

Buildings & Grounds, GPS.

Others: Catherine Kolnaski, Town Councilor and Kevin Trejo.

The meeting was called to order at 7:05 PM.

RECEIPT OF CITIZEN'S PETITIONS, COMMENTS AND CONCERNS2.

None.

APPROVAL OF MINUTES3.

a) January 7, 2010

A motion was made by Mr. LaFrance and seconded by Mr. Monteiro to accept the meeting 

minutes of January 7, 2010 as written.  The motion passed unanimously.

COMMUNICATIONS AND REPORTS (other than Subcommittee reports)4.

(a)  PSBC Members

None.

(b) School Building Project Update

Mr. Norris discussed the status of the elementary school projects closeout.  All change orders 

have been completed and responded to by the State.  He will contact Finance and Public Works to 

determine when State form EDO49F for project completion can be submitted to schedule the 

audits.

Mr. Greenleaf discussed FF&E status on the Fitch High School project.  He is corresponding with 

SFU to ensure the Town receives maximum reimbursement.  Mr. Norris reported on the status of 

contract closeout and status of the resolution of the water intrusion issue.  Mr. Greenleaf also 

provided a table of utility usage for the public schools for part of the fiscal year.

RECEIPT OF SUBCOMMITTEE REPORTS5.

a) Phase ll Committee

The status of the Phase ll report and the proposed program was discussed.  Mr. DeMatto by 

consensus  will fill the vacancy created by Mr. Webster's resignation from the Phase ll School 

Design Committee.

UNFINISHED BUSINESS6.

The Committee continued to work on Lessons Learned from the Phase l construction projects
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NEW BUSINESS7.

The next meeting of the PSBC is the scheduled regular meeting of February 4, 2010.

OTHER BUSINESS8.

None.

ADJOURNMENT9.

The meeting was adjourned at 8:30 PM.
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